Nether Langwith Indicative Neighbourhood Planning Programme (March 2021)
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Funding bids
(Locality, , Others...)

Promoting the plan
(Regular linked to events)

Agree broad vision
(Develop vision statement)

Identify stakeholders
(Contact Community Groups
businesses, land owners, etc.)

Build evidence base
(Socio economic profile,
housing need, Census info)

Consultation events
(At each settlement, at start
and end of process)

Questionnaire?
(Optional but useful part of
evidence base)

Develop strategy/policy
(Theme Groupsin operation
including designand site work)

Writing the Plan
(Write plan and amend after
formal consultation)

Approvals
(ACand PC)

SEA Screening

Pre-submission

consultation
(6 weeks)

Submission to LPA
(Point at which NP secures a
degree of statutory weight)

Examination

Referendum




